COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/08/2012

ESTIMATE SUMMARY 08:56:10
CONTID: C17170 ESTIMATE NO: 0029 PROG SPEC YR: 2005
PCN: 17170-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 4915  DAYS TIME ALLOW: 518 WORK DAYS
ALAMEDA BRIDGE OVER I-25 PERCENT TIME:  94.88 ORIG TIME ALLOW: 500 WORK DAYS
PROJECT NO: ES6 C010-101
ALAMEDA BRIDGE OVER I-25
NAME OF ROAD: 1-25
PROJECT COUNTIES: DENVER
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 08/08/2012 DATE TIME STARTED 04/01/2010
6663 COLORADO BLVD. DATE LET 12/30/2009 DATE WORK BEGAN  04/01/2010
DATE AWARDED 01/25/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  02/10/2010 DATE ACCEPTED
COMMERCE CITY C080022 303-287-8905 DATE NOTICE TO PROCEED  04/01/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  28560,051.27  PARTICIPATING $  26,889,656.89 $ 784,207.35
AWARD PROJECT AMT:  $ 23723233.20  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 94.15% TOTAL EARNINGS 26,889,656.89 784,207.35
FUNDS AVAILABLE: $  1,670,394.38  STOCKPILED MATERIALS 4,688.12 -17,084.39
GROSS EARNINGS 26,894,345.01 767,122.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -355,848.50 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 26,538,496.51 767,122.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 26,538,496.51 767,122.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 767,122.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17170-BID ESTIMATE RUN 08/08/2012
PROJECT: ES6 C010-101 ESTIMATE NO: 0029 08:56:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
31,500.00000 1.000 31,500.00
0010 202-00001 Removal of Structure 20.000 19.000
EACH 1.000 730.00
730.00000 20.000 14,600.00
0015 202-00010 *Removal of Tree 112.000 112.000
EACH 0.000 0.00
210.00000 112.000 23,520.00
0020 202-00011 Tree Trimming 0.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0025 202-00019 *Removal of Inlet 39.000 39.000
EACH 0.000 0.00
460.00000 39.000 17,940.00
0030 202-00021 *Removal of Manhole 12.000 12.000
EACH 0.000 0.00
475.00000 12.000 5,700.00
0035 202-00035 *Removal of Pipe 4,921.000 4,921.000
LF 0.000 0.00
13.20000 4,921.000 64,957.20
0040 202-00165 *Removal of Wall 1.000 1.000
LS 0.000 0.00
3,150.00000 1.000 3,150.00
0045 202-00190 *Removal of Concrete Median Cover Material 149.000 149.000
SY 0.000 0.00
4.20000 149.000 625.80
0050 202-00200 *Removal of Sidewalk 432.000 430.000
SY 2.000 10.50
5.25000 432.000 2,268.00
0055 202-00203 *Removal of Curb and Gutter 5,788.000 5,788.000
LF 0.000 0.00

4.20000 5,788.000 24,309.60
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00206 *Removal of Concrete Curb Ramp 4.000 4.000
SY 0.000 0.00
7.35000 4.000 29.40
0065 202-00210 *Removal of Concrete Pavement 1,159.000 1,159.000
SY 0.000 0.00
15.75000 1,159.000 18,254.25
0070 202-00220 *Removal of Asphalt Mat 45,440.000 45,440.000
SY 0.000 0.00
4.20000 45,440.000 190,848.00
0075 202-00240 *Removal of Asphalt Mat (Planing) 23,200.000 23,200.000
SY 0.000 0.00
3.00000 23,200.000 69,600.00
0080  202-00250 Removal of Pavement Marking 24,717.000 24,445.000
SF 272.000 258.40
0.95000 24,717.000 23,481.15
0085 202-00700 *Removal of Light Standard 24.000 24.000
EACH 0.000 0.00
205.00000 24.000 4,920.00
0090 202-00750 *Removal of Luminaire (TRAFFIC) 5.000 5.000
EACH 0.000 0.00
53.50000 5.000 267.50
0095 202-00750 *Removal of Luminaire (BRIDGE) 8.000 8.000
EACH 0.000 0.00
53.50000 8.000 428.00
0100 202-00805 Removal of Overhead Sign Structure 4.000 4.000
EACH 0.000 0.00
7,400.00000 4.000 29,600.00
0105 202-00810 Removal of Ground Sign 94.000 91.000
EACH 3.000 267.00
89.00000 94.000 8,366.00
0110 202-00821 Removal of Sign Panel 21.000 21.000
EACH 0.000 0.00
89.00000 21.000 1,869.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0115 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
2,625.00000 1.000 2,625.00
0120 202-00895 Removal of Impact Attenuator 1.000 1.000
EACH 0.000 0.00
1,025.00000 1.000 1,025.00
0125 202-01000 *Removal of Fence 772.000 772.000
LF 0.000 0.00
5.25000 772.000 4,053.00
0130 202-01170 Removal of Guardrail Type 7 3,484.000 3,484.000
LF 0.000 0.00
6.50000 3,484.000 22,646.00
0135 202-01300 *Removal of End Anchorage 4.000 4.000
EACH 0.000 0.00
165.00000 4.000 660.00
0140 202-04000 *Plug Structure 4.000 4.000
EACH 0.000 0.00
158.00000 4.000 632.00
0145 202-04001 *Plug Culvert 13.000 13.000
EACH 0.000 0.00
790.00000 13.000 10,270.00
0150 202-04005 *Clean Valve Box 0.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0155 202-04100 *Abandon Well 0.000 0.000
EACH 0.000 0.00
1,625.00000 0.000 0.00
0160 203-00010 *Unclassified Excavation (Complete In Place) 92,114.000 92,114.000
CY 0.000 0.00
5.75000 92,114.000 529,655.50
0165 203-01500 *Blading 94.500 64.500
HOUR 30.000 3,150.00
105.00000 94.500 9,922.50
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0170 203-01597 *Potholing 255.000 251.500
HOUR 3.000 552.00
184.00000 254.500 46,828.00
0175 203-01622 *Sweeping (With Pickup Broom) 308.000 303.000
HOUR 2.000 312.00
156.00000 305.000 47,580.00
0180 206-01784 *Shoring (Area 4) 0.082 0.082
LS 0.000 0.00
320,000.00000 0.082 26,240.00
0185 206-01788 *Shoring (Area 8) 0.500 0.500
LS 0.000 0.00
73,000.00000 0.500 36,500.00
0190 206-01789 *Shoring (Area 9) 0.754 0.754
LS 0.000 0.00
1,000,000.00000 0.754 754,000.00
0195 208-00002 Erosion Log (12 Inch) 831.000 441.000
LF 390.000 2,145.00
5.50000 831.000 4,570.50
0200 208-00020 Silt Fence 10,872.000 10,872.000
LF 0.000 0.00
2.00000 10,872.000 21,744.00
0205 208-00034 Gravel Bag 1,841.000 1,829.000
LF 12.000 150.00
12.50000 1,841.000 23,012.50
0210 208-00045 Concrete Washout Structure 9.000 9.000
EACH 0.000 0.00
1,085.00000 9.000 9,765.00
0215 208-00050 Storm Drain Inlet Protection 72.000 70.000
EACH 2.000 540.00
270.00000 72.000 19,440.00
0220 208-00070 *Vehicle Tracking Pad 20.000 20.000
EACH 0.000 0.00
1,470.00000 20.000 29,400.00
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0225 208-00103 Removal and Disposal of Sediment (Labor) 2,417.000 2,295.500
HOUR 121.500 4,860.00
40.00000 2,417.000 96,680.00
0230 208-00105 Removal and Disposal of Sediment (Equipment) 128.500 119.000
HOUR 9.500 551.00
58.00000 128.500 7,453.00
0235 208-00206 *Erosion Control Supervisor 600.000 575.000
DAY 25.000 1,750.00
70.00000 600.000 42,000.00
0240 209-00200 *Time-Released Water Product 5,040.000 360.000
EACH 0.000 0.00
8.25000 360.000 2,970.00
0245 210-00473 *Reset TV Cameras 3.000 3.000
EACH 0.000 0.00
540.00000 3.000 1,620.00
0250 210-00750 *Reset Light Standard 11.000 11.000
EACH 0.000 0.00
350.00000 11.000 3,850.00
0255 210-00810 Reset Ground Sign 3.000 1.000
EACH 0.000 0.00
158.00000 1.000 158.00
0260 210-00815 Reset Sign Panel 6.000 6.000
EACH 0.000 0.00
158.00000 6.000 948.00
0265 210-00820 *Reset Variable Message Sign 1.000 1.000
EACH 0.000 0.00
6,240.00000 1.000 6,240.00
0270 210-00910 *Reset Traffic Counter (Permanent) 4.000 4.000
EACH 0.000 0.00
650.00000 4.000 2,600.00
0275 210-04010 *Adjust Manhole 2.000 0.000
EACH 2.000 1,270.00
635.00000 2.000 1,270.00
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PCN: 17170-BID ESTIMATE RUN 08/08/2012
PROJECT: ES6 C010-101 ESTIMATE NO: 0029 08:56:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 210-04015 *Modify Manhole 4.000 4.000
EACH 0.000 0.00
1,140.00000 4.000 4,560.00
0285 210-04020 *Modify Inlet 3.000 2.750
EACH 0.000 0.00
3,950.00000 2.750 10,862.50
0290 210-04050 *Adjust Valve Box 2.000 2.000
EACH 0.000 0.00
290.00000 2.000 580.00
0295 211-03005 *Dewatering 1.000 0.900
LS 0.000 0.00
550,000.00000 0.900 495,000.00
0300 212-00006 *Seeding (Native) 2.100 2.100
ACRE 0.000 0.00
330.00000 2.100 693.00
0305 212-00032 *Soil Conditioning 2.100 2.100
ACRE 0.000 0.00
3,060.00000 2.100 6,426.00
0310 213-00002 *Mulching (Weed Free Hay) 2.000 0.000
ACRE 0.000 0.00
420.00000 0.000 0.00
0315 213-00009 *Flexible Growth Medium 1.300 0.300
ACRE 0.000 0.00
935.00000 0.300 280.50
0320 213-00061 *Mulch Tackifier 200.000 200.000
LB 0.000 0.00
2.10000 200.000 420.00
0325 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
15,500.00000 0.000 0.00
0330 214-00205 *Deciduous Tree (5 Gallon Container) 72.000 72.000
EACH 0.000 0.00

41.50000 72.000 2,988.00
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CAT NO0200 ROADWAY
0335 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 10,186.000 10,186.000
SY 0.000 0.00
3.10000 10,186.000 31,576.60
0340 217-00020 *Herbicide Treatment 40.000 0.000
HOUR 0.000 0.00
104.00000 0.000 0.00
0345  240-00000 *Wildlife Biologist 6.500 6.500
HOUR 0.000 0.00
68.00000 6.500 442.00
0350 250-00010 *Environmental Health and Safety Management 1.000 0.900
LS 0.000 0.00
4,200.00000 0.900 3,780.00
0355 250-00050 *Monitoring Technician 2,000.000 1,889.100
HOUR 0.000 0.00
36.75000 1,889.100 69,424.43
0360 250-00110 *Health and Safety Officer 1,150.000 1,146.500
HOUR 0.000 0.00
57.50000 1,146.500 65,923.75
0365 250-00120 *Material Sampling and Delivery 44.000 44.000
EACH 0.000 0.00
42.00000 44.000 1,848.00
0370 250-00200 *Material Handling (Stockpile) 9,418.000 9,418.000
CY 0.000 0.00
4.45000 9,418.000 41,910.10
0375 250-00210 *Solid Waste Disposal 67,482.000 53,928.000
cY 13,554.000 267,691.50
19.75000 67,482.000 1,332,769.50
0380  304-06000 *Aggregate Base Course (Class 6) 20,265.220 20,265.220
TON 0.000 0.00
10.00000 20,265.220 202,652.20
0385 304-06007 *Aggregate Base Course (Class 6) 13,460.000 563.000
cY 12,897.000 296,631.00
23.00000 13,460.000 309,580.00
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0390  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,030.900 1,025.400
TON 5.500 627.00
114.00000 1,030.900 117,522.60
0395 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,252.110 1,252.110
TON 0.000 0.00
86.00000 1,252.110 107,681.46
0400 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 7,653.300 7,653.300
TON 0.000 0.00
43.50000 7,653.300 332,918.55
0405 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 2,424.580 2,424.580
TON 0.000 0.00
65.50000 2,424.580 158,809.99
0410 411-10255 *Emulsified Asphalt (Slow-Setting) 3,221.000 3,221.000
GAL 0.000 0.00
3.00000 3,221.000 9,663.00
0415  412-01300 *Concrete Pavement (13 Inch) 31,650.000 31,650.000
SY 0.000 0.00
50.00000 31,650.000 1,582,500.00
0415 MATERIAL ALLOWANCE Tie Bars 0.000
SY 0.000 0.00
0.52990 0.000 0.00
0415 MATERIAL ALLOWANCE Dowel Baskets 0.000
SY 0.000 0.00
2.71094 0.000 0.00
0420 420-00113 *Geotextile (Drainage) (Class 2) 498.000 498.000
SY 0.000 0.00
3.10000 498.000 1,543.80
0425 503-00030 *Drilled Caisson (30 Inch) 64.000 64.000
LF 0.000 0.00
108.00000 64.000 6,912.00
0430 503-00042 *Drilled Caisson (42 Inch) 20.000 20.000
LF 0.000 0.00
145.00000 20.000 2,900.00
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0435 503-00048 *Drilled Caisson (48 Inch) 70.000 54.000
LF 0.000 0.00
155.00000 54.000 8,370.00
0440 506-00010 *Riprap (Special) (D50=9 INCH) 1,215.000 1,215.000
CY 0.000 0.00
68.00000 1,215.000 82,620.00
0445  506-00035 *Grouted Riprap 293.000 293.000
SY 0.000 0.00
310.00000 293.000 90,830.00
0450 514-00200 *Pedestrian Railing (Steel) 81.000 81.000
LF 0.000 0.00
120.00000 81.000 9,720.00
0450 MATERIAL ALLOWANCE Railing 20.000
LF 0.000 0.00
91.00000 20.000 1,820.00
0455  601-01000 Concrete Class B 82.900 82.900
CY 0.000 0.00
410.00000 82.900 33,989.00
0460  602-00000 *Reinforcing Steel 10,420.000 9,530.000
LB 0.000 0.00
0.46000 9,530.000 4,383.80
0465 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 883.000 883.000
LF 0.000 0.00
103.00000 883.000 90,949.00
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,598.000 1,598.000
LF 0.000 0.00
74.00000 1,598.000 118,252.00
0475 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 338.000 338.000
LF 0.000 0.00
70.00000 338.000 23,660.00
0480 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 921.000 921.000
LF 0.000 0.00

115.00000 921.000 105,915.00
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0485 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 157.000 157.000
LF 0.000 0.00
125.00000 157.000 19,625.00
0490 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 52.000 52.000
LF 0.000 0.00
150.00000 52.000 7,800.00
0495 603-05015 *15 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
1,115.00000 0.000 0.00
0500 603-05024 *24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,385.00000 2.000 2,770.00
0505 603-05036 *36 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0510 603-05048 *48 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,430.00000 1.000 2,430.00
0515 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) Clas sV Pipe 0.000 0.000
LF 0.000 0.00
1,250.00000 0.000 0.00
0520 603-50008 *8 Inch Plastic Pipe 2,099.000 2,099.000
LF 0.000 0.00
81.25000 2,099.000 170,543.75
0525 603-50030 *30 Inch Plastic Pipe 798.000 798.000
LF 0.000 0.00
137.00000 798.000 109,326.00
0530 603-70503 *5x3 Foot Concrete Box Culvert (Precast) 106.000 106.000
LF 0.000 0.00
304.00000 106.000 32,224.00
0530 MATERIAL ALLOWANCE CBC Materials 0.000
LF 0.000 0.00
66.02303 0.000 0.00
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0535 604-00305 *Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,890.00000 1.000 3,890.00
0540 604-00310 *Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,675.00000 1.000 4,675.00
0545  604-00350 *Inlet Type C (Special) 0.000 0.000
EACH 0.000 0.00
4,250.00000 0.000 0.00
0550 604-16010 *Inlet Type 16 (10 Foot) 2.000 2.000
EACH 0.000 0.00
4,545.00000 2.000 9,090.00
0555 604-16050 *Inlet Type 16 (Single) (Special) 4.000 4.000
EACH 0.000 0.00
4,790.00000 4.000 19,160.00
0560 604-20001 *QOutlet Structure 1.000 0.950
LS 0.050 2,256.50
45,130.00000 1.000 45,130.00
0565 604-25005 *Vane Grate Inlet (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,890.00000 2.000 7,780.00
0570 604-25015 *Vane Grate Inlet (15 Foot) 1.000 1.000
EACH 0.000 0.00
6,470.00000 1.000 6,470.00
0575 604-26005 *Vane Grate Inlet (Double) (5 Foot) 8.000 8.000
EACH 0.000 0.00
5,150.00000 8.000 41,200.00
0580 604-26006 *Vane Grate Inlet Special (Double) (5 Foot) 1.000 1.000
EACH 0.000 0.00
5,675.00000 1.000 5,675.00
0585 604-26010 *Vane Grate Inlet (Double) (10 Foot) 11.000 11.000
EACH 0.000 0.00
5,925.00000 11.000 65,175.00
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0590 604-26011 *Vane Grate Inlet Special (Double) (10 Foot) 3.000 3.000
EACH 0.000 0.00
6,240.00000 3.000 18,720.00
0595  604-30000 *Manhole Slab Base (Special) (SPECIAL)(25 FOOT) (5 FOOT 0.000 0.000
DIAMETER)
EACH 0.000 0.00
7,000.00000 0.000 0.00
0600 604-30000 *Manhole Slab Base (Special) (SPECIAL)(15 FOOT) (5 FOOT 2.000 2.000
DIAMETER)
EACH 0.000 0.00
4,270.00000 2.000 8,540.00
0605 604-30000 *Manhole Slab Base (Special) (SPECIAL)(20 FOOT) (6 FOOT 0.000 0.000
DIAMETER(
EACH 0.000 0.00
5,900.00000 0.000 0.00
0610  604-30000 *Manhole Slab Base (Special) (SPECIAL)(10 FOOT) (6 FOOT 1.000 1.000
DIAMETER)
EACH 0.000 0.00
2,830.00000 1.000 2,830.00
0615 604-30000 *Manhole Slab Base (Special) (SPECIAL)(25 FOOT) (9 FOOT 0.000 0.000
DIAMETER)
EACH 0.000 0.00
36,700.00000 0.000 0.00
0620 604-30010 *Manhole Slab Base (10 Foot) 10.000 10.000
EACH 0.000 0.00
1,910.00000 10.000 19,100.00
0625 604-30015 *Manhole Slab Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
3,390.00000 2.000 6,780.00
0630 604-30020 *Manhole Slab Base (20 Foot) 1.000 1.000
EACH 0.000 0.00
4,365.00000 1.000 4,365.00
0635 604-31010 *Manhole Box Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
9,745.00000 1.000 9,745.00
0640 604-39000 Manhole Special 1.000 1.000
EACH 0.000 0.00
8,310.00000 1.000 8,310.00
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0645 604-39005 *Manhole Special (5 Foot) 3.000 3.000
EACH 0.000 0.00
2,070.00000 3.000 6,210.00
0650 604-39010 *Manhole Special (10 Foot) 4.000 4.000
EACH 0.000 0.00
2,200.00000 4.000 8,800.00
0655 604-39020 *Manhole Special (20 Foot) 1.000 1.000
EACH 0.000 0.00
4,720.00000 1.000 4,720.00
0660 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 756.000 756.000
LF 0.000 0.00
14.00000 756.000 10,584.00
0660 MATERIAL ALLOWANCE Rail Components 224.000
LF 0.000 0.00
9.21927 224.000 2,065.12
0665 606-00710 *Guardrail Type 7 (Style CA) 763.000 700.000
LF 63.000 3,339.00
53.00000 763.000 40,439.00
0670  606-00720 *Guardrail Type 7 (Style CC) 722.000 722.000
LF 0.000 0.00
63.00000 722.000 45,486.00
0675 606-00725 *Guardrail Type 7 (Style CC)(Concrete Glare Scr een) 905.000 905.000
LF 0.000 0.00
78.00000 905.000 70,590.00
0680 606-00730 *Guardrail Type 7 (Style CD) 3,283.000 3,283.000
LF 0.000 0.00
63.00000 3,283.000 206,829.00
0685 606-00740 *Guardrail Type 7 (Style CE) 1,051.000 1,051.000
LF 0.000 0.00
105.00000 1,051.000 110,355.00
0690 606-01340 *End Anchorage Type 3D 3.000 3.000
EACH 0.000 0.00
610.00000 3.000 1,830.00
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0695 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0.000 0.00
1,135.00000 2.000 2,270.00
0700 606-02005 *End Anchorage (Flared) 1.000 1.000
EACH 0.000 0.00
1,595.00000 1.000 1,595.00
0705 607-11525 Fence (Plastic) 3,547.000 3,547.000
LF 0.000 0.00
3.70000 3,547.000 13,123.90
0710 608-00006 Concrete Sidewalk (6 Inch) 457.000 454.000
SY 3.000 109.50
36.50000 457.000 16,680.50
0715 608-00010 Concrete Curb Ramp 52.000 52.000
SY 0.000 0.00
115.00000 52.000 5,980.00
0720 609-21010 Curb and Gutter Type 2 (Section I-B) 232.000 232.000
LF 0.000 0.00
14.00000 232.000 3,248.00
0725 609-21020 Curb and Gutter Type 2 (Section II-B) 1,436.000 1,436.000
LF 0.000 0.00
15.00000 1,436.000 21,540.00
0730 610-00030 Median Cover Material (Concrete) 747.000 747.000
SF 0.000 0.00
7.00000 747.000 5,229.00
0735 612-00001 Delineator (Type I) 25.000 25.000
EACH -22.000 -506.00
23.00000 3.000 69.00
0740 612-00002 Delineator (Type II) 22.000 22.000
EACH -18.000 -432.00
24.00000 4.000 96.00
0745 612-00021 Delineator (Type 1) (Barrier) 47.000 0.000
EACH 47.000 493.50
10.50000 47.000 493.50
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0750 612-00022 Delineator (Type II) (Barrier) 13.000 0.000
EACH 13.000 149.50
11.50000 13.000 149.50
0755 613-00100 *1 Inch Electrical Conduit 680.000 680.000
LF 0.000 0.00
4.20000 680.000 2,856.00
0760 613-00300 *3 Inch Electrical Conduit 2,014.000 2,014.000
LF 0.000 0.00
11.50000 2,014.000 23,161.00
0765 613-01200 *2 Inch Electrical Conduit (Plastic) 7,146.000 7,146.000
LF 0.000 0.00
8.10000 7,146.000 57,882.60
0770  613-01300 *3 Inch Electrical Conduit (Plastic) 10,509.000 10,491.000
LF 0.000 0.00
9.45000 10,491.000 99,139.95
0775 613-01400 *4 Inch Electrical Conduit (Plastic) 1,406.000 1,406.000
LF 0.000 0.00
11.55000 1,406.000 16,239.30
0780 613-07023 *Pull Box (24"x36"x24") 29.000 29.000
EACH 0.000 0.00
703.00000 29.000 20,387.00
0785 613-07026 *Pull Box (16"x24"x12") 9.000 9.000
EACH 0.000 0.00
304.00000 9.000 2,736.00
0790 613-07039 *Pull Box (30"x48"x18") 5.000 5.000
EACH 0.000 0.00
990.00000 5.000 4,950.00
0795 613-10000 *Wiring 1.000 0.900
LS 0.100 2,132.50
21,325.00000 1.000 21,325.00
0800 613-34700 *Light Standard Metal (70 Foot) 4.000 4.000
EACH 0.000 0.00
7,525.00000 4.000 30,100.00
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0800 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
4,802.50000 0.000 0.00
0805 613-40010 *Light Standard Foundation 8.000 8.000
EACH 0.000 0.00
950.00000 8.000 7,600.00
0810 613-50100 *Lighting Control Center 1.000 1.000
EACH 0.000 0.00
8,425.00000 1.000 8,425.00
0815 613-50210 *Temporary Lighting 1.000 0.900
LS 0.000 0.00
11,800.00000 0.900 10,620.00
0820 613-70400 *Luminaire High Pressure Sodium (400 Watt) CURV ILINEAR 6.000 4.000
(TRAFFIC)
EACH 2.000 3,090.00
1,545.00000 6.000 9,270.00
0825 613-71000 *Luminaire High Pressure Sodium (1000 Watt) 10.000 10.000
EACH 0.000 0.00
1,225.00000 10.000 12,250.00
0830 613-72150 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 8.000 8.000
EACH 0.000 0.00
333.00000 8.000 2,664.00
0835 614-00011 Sign Panel (Class I) 217.000 132.000
SF 85.000 1,296.25
15.25000 217.000 3,309.25
0840  614-00012 Sign Panel (Class II) 396.000 246.000
SF 47.000 1,081.00
23.00000 293.000 6,739.00
0845  614-00013 Sign Panel (Class I11) 330.000 330.000
SF 0.000 0.00
34.50000 330.000 11,385.00
0850 614-00040 Sign Post (Special) 0.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
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0855 614-00216 Steel Sign Post (2x2 Inch Tubing) 43.000 11.000
LF 29.000 362.50
12.50000 40.000 500.00
0860 614-01583 Stl Sign Supp(2-1/2 In Rd Sch 80)(Po&Slip) 24.000 12.000
EACH 4.000 1,636.00
409.00000 16.000 6,544.00
0865 614-03100 *Concrete Footing (Traffic Signal Pole) 5.000 5.000
EACH 0.000 0.00
2,520.00000 5.000 12,600.00
0870 614-30110 Butterfly Structure 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0875 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 2.000
EACH 0.000 0.00
34,500.00000 2.000 69,000.00
0880 614-70150 *Pedestrian Signal Face (16) (Countdown) 5.000 5.000
EACH 0.000 0.00
575.00000 5.000 2,875.00
0880 MATERIAL ALLOWANCE Ped Signal Face (16) (Countd own) 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0885 614-70336 *Traffic Signal Face (12-12-12) 18.000 18.000
EACH 0.000 0.00
350.00000 18.000 6,300.00
0885 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 0.000
EACH 0.000 0.00
212.32500 0.000 0.00
0890 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0.000 0.00
14,900.00000 2.000 29,800.00
0890 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 0.000
EACH 0.000 0.00
9,784.00000 0.000 0.00
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0895 614-72860 *Pedestrian Push Button 0.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0895 MATERIAL ALLOWANCE Ped Push Button 2.000
EACH 0.000 0.00
145.00000 2.000 290.00
0900 614-72866 *Fire Preemption Unit and Timer 3.000 3.000
EACH 0.000 0.00
3,945.00000 3.000 11,835.00
0905 614-72886 *Intersection Detection System (Camera) 3.000 3.000
EACH 0.000 0.00
8,300.00000 3.000 24,900.00
0905 MATERIAL ALLOWANCE Intersection Detect Sys (Cam era) 0.000
EACH 0.000 0.00
5,406.66666 0.000 0.00
0910 614-81000 *Traffic Signal-Light Pole Steel 1.000 1.000
EACH 0.000 0.00
4,300.00000 1.000 4,300.00
0910 MATERIAL ALLOWANCE TS Pole 0.000
EACH 0.000 0.00
2,514.00000 0.000 0.00
0915 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
22,130.00000 1.000 22,130.00
0915 MATERIAL ALLOWANCE TS Pole 0.000
EACH 0.000 0.00
14,999.00000 0.000 0.00
0920 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
23,400.00000 2.000 46,800.00
0920 MATERIAL ALLOWANCE TS Pole 0.000
EACH 0.000 0.00
15,218.00000 0.000 0.00
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0925 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 1.000 1.000
EACH 0.000 0.00
15,400.00000 1.000 15,400.00
0925 MATERIAL ALLOWANCE TS Pole 0.000
EACH 0.000 0.00
10,536.00000 0.000 0.00
0930 614-84000 *Traffic Signal Pedestal Pole Steel 1.000 1.000
EACH 0.000 0.00
840.00000 1.000 840.00
0930 MATERIAL ALLOWANCE Traf Sig Ped Pole Steel 0.000
EACH 0.000 0.00
445.00000 0.000 0.00
0935 614-85001 Impact Attenuator (QUADGUARD)(TAPERED) 1.000 0.000
EACH 1.000 28,700.00
28,700.00000 1.000 28,700.00
0935 MATERIAL ALLOWANCE Impact Attenuator 1.000
EACH -1.000 -17,084.39
17,084.39000 0.000 0.00
0940 614-85312 *Traffic Signal Span Wire Pole (12 Inch) 1.000 1.000
EACH 0.000 0.00
2,825.00000 1.000 2,825.00
0945 614-86800 *Uninterrupted Power Supply 2.000 2.000
EACH 0.000 0.00
6,275.00000 2.000 12,550.00
0945 MATERIAL ALLOWANCE Uninterrupted Power Supply 0.000
EACH 0.000 0.00
3,948.00000 0.000 0.00
0950 614-87320 *Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
287.00000 0.000 0.00
0955 614-87350 *Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00

1,045.00000 1.000 1,045.00
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0960 614-87401 *Fiber Optic Cable (Special) 5,098.000 4,506.000
LF 592.000 917.60
1.55000 5,098.000 7,901.90
0965 614-87406 *Fiber Optic Cable (Single Mode) (6 Strands) 1,612.000 750.000
LF 862.000 1,810.20
2.10000 1,612.000 3,385.20
0970 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 3,398.000 3,398.000
LF 0.000 0.00
3.70000 3,398.000 12,572.60
0975  617-03000 *Detour Culvert Pipe 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0980 621-00425 *Detour 1.000 1.000
LS 0.000 0.00
795,000.00000 1.000 795,000.00
0985  625-00000 *Construction Surveying 1.000 0.950
LS 0.000 0.00
130,000.00000 0.950 123,500.00
0990  626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
900,000.00000 1.000 900,000.00
0995 626-01000 *Public Information Services 1.000 0.750
LS 0.250 4,000.00
16,000.00000 1.000 16,000.00
1000 627-00001 Pavement Marking Paint 612.000 612.000
GAL 0.000 0.00
26.25000 612.000 16,065.00
1005 627-00005 Epoxy Pavement Marking 43.000 28.000
GAL 15.000 945.00
63.00000 43.000 2,709.00
1010 627-01001 Preformed Plastic Pavement Marking (Type 1) 193.000 193.000
SF 0.000 0.00
9.45000 193.000 1,823.85
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1015 627-01010 Preformed Plastic Pavement Marking (Type I)(Inl aid) 362.000 362.000
SF 0.000 0.00
10.00000 362.000 3,620.00
1020  627-30327 Preformed Plastic Pavement Marking (Word-Symbol ) (Type 0.000 0.000
1]
) SF 0.000 0.00
16.75000 0.000 0.00
1025 627-30332 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000 0.000
SF 0.000 0.00
12.60000 0.000 0.00
1030  627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 578.000 454.000
SF 124.000 1,822.80
14.70000 578.000 8,496.60
1035 627-30410 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 2,771.000 2,499.000
Line
) SF 272.000 2,856.00
10.50000 2,771.000 29,095.50
1040  630-00000 *Flagging 9,125.000 8,792.500
HOUR 332.500 6,816.25
20.50000 9,125.000 187,062.50
1045 630-00004 Traffic Control Vehicle 2.000 1.800
EACH 0.200 125.00
625.00000 2.000 1,250.00
1050 630-00007 Traffic Control Inspection 246.000 243.000
DAY 3.000 330.00
110.00000 246.000 27,060.00
1055 630-00012 *Traffic Control Management 585.000 558.000
DAY 27.000 12,960.00
480.00000 585.000 280,800.00
1060  630-00015 Uniformed Traffic Control Coordination 2,061.500 2,008.000
HOUR 53.500 815.88
15.25000 2,061.500 31,437.88
1065 630-80001 Flashing Beacon (Portable) 6.000 5.400
EACH 0.600 993.00
1,655.00000 6.000 9,930.00
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1070 630-80335 Barricade (Type 3 M-A) (Temporary) 36.000 32.400
EACH 3.600 684.00
190.00000 36.000 6,840.00
1075 630-80341 Construction Traffic Sign (Panel Size A) 177.000 159.300
EACH 17.700 973.50
55.00000 177.000 9,735.00
1080 630-80342 Construction Traffic Sign (Panel Size B) 68.000 61.200
EACH 6.800 680.00
100.00000 68.000 6,800.00
1085 630-80343 Construction Traffic Sign (Panel Size C) 22.000 19.800
EACH 2.200 286.00
130.00000 22.000 2,860.00
1090 630-80344 Construction Traffic Sign (Special) 1,039.250 935.325
SF 103.925 2,234.39
21.50000 1,039.250 22,343.88
1095 630-80355 Portable Message Sign Panel 12.000 10.800
EACH 1.200 6,360.00
5,300.00000 12.000 63,600.00
1100 630-80358 Advance Warning Flashing or Sequencing Arrow Pa nel (C 12.000 10.800
Type
ype) EACH 1.200 1,098.00
915.00000 12.000 10,980.00
1105 630-80360 Drum Channelizing Device 206.000 185.400
EACH 20.600 999.10
48.50000 206.000 9,991.00
1110 630-80363 Drum Channelizing Device (With Light) (Flashing ) 4.000 3.600
EACH 0.400 29.20
73.00000 4.000 292.00
1115 630-80370 Concrete Barrier (Temporary) 10,406.000 9,365.400
LF 1,040.600 16,909.75
16.25000 10,406.000 169,097.50
1120 630-80378 Glare Screen (Temporary) 0.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
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1125 630-80380 Traffic Cone 569.000 512.100
EACH 56.900 697.03
12.25000 569.000 6,970.25
1130 630-85010 Impact Attenuator (Temporary) 4.000 3.600
EACH 0.400 920.00
2,300.00000 4.000 9,200.00
1135 630-85040 Impact Attenuator (Truck Mounted Attenuator) 2.000 1.800
(Temporary)
EACH 0.200 5,700.00
28,500.00000 2.000 57,000.00
1140 630-86800 *Traffic Signal (Temporary) 1.000 1.000
LS 0.000 0.00
41,560.00000 1.000 41,560.00
1145  700-70010 F/A Minor Contract Revisions 1,478,943.920 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70011 F/A Partnering 230.460 230.460
FA 0.000 0.00
1.00000 230.460 230.46
1155 700-70013 F/A Concrete Pavement Incentive 59,244.310 0.000
FA 59,244.310 59,244.31
1.00000 59,244.310 59,244.31
1160 700-70016 F/A Fuel Cost Adjustment 70,344.380 67,951.290
FA 2,393.090 2,393.09
1.00000 70,344.380 70,344.38
1165 700-70018 F/A Roadway Smoothness Incentive FOR PCCP ONLY 0.000 0.000
FA -10,848.660 -10,848.66
1.00000 -10,848.660 -10,848.66
1170  700-70019 F/A Asphalt Cement Cost Adjustment 20,955.330 16,901.680
FA 4,053.650 4,053.65
1.00000 20,955.330 20,955.33
1175 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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1180 700-70022 F/A OJT Colorado Training Program 14,061.600 13,843.200
FA 218.400 218.40
1.00000 14,061.600 14,061.60
1185 700-70025 F/A Quality Incentive Payment 155.720 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70034 F/A Landscape Restoration 16,086.200 16,086.200
FA 0.000 0.00
1.00000 16,086.200 16,086.20
1205 700-70035 F/A UTC Officer Hours 174,000.000 163,162.600
FA 7,001.000 7,001.00
1.00000 170,163.600 170,163.60
1210 700-70036 Forced Accounts Security Guard Services 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70070 F/A Obtain PERMITS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1220 700-70072 F/A Obtain Power from Xcel Energy 90,071.780 90,071.780
FA 0.000 0.00
1.00000 90,071.780 90,071.78
1225 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1230 700-70587 F/A Hazardous Waste Disposal SOILS 52,114.810 43,522.530
FA 8,592.280 8,592.28
1.00000 52,114.810 52,114.81
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1235 700-70589 F/A Environmental Health & Safety Management 1,061,312.670 1,061,312.670
FA 0.000 0.00
1.00000 1,061,312.670 1,061,312.67
1595  403-02000 Hot Mix Asphalt (Special) HMA (SPECIAL) TRENCH PAVING 1,265.360 1,265.360
TON 0.000 0.00
63.50000 1,265.360 80,350.36
1600 900-00006 Added Item (Dollar)/ HBP Price Reduction dated 5/5/10 0.000 0.000
DOL 0.000 0.00
802.14000 0.000 0.00
1610 208-00011 Erosion Bales (Weed Free) 271.000 246.000
EACH 25.000 475.00
19.00000 271.000 5,149.00
1615 208-00004 Silt Berm 14,012.000 13,837.000
LF 175.000 306.25
1.75000 14,012.000 24,521.00
1620 630-80391 Channelizing Device (Fixed) 25.000 22.500
EACH 2.500 100.00
40.00000 25.000 1,000.00
1625 625-00001 Construction Surveying (Hourly) 158.000 138.000
HOUR 20.000 2,720.00
136.00000 158.000 21,488.00
1630 900-00012 Added Item (Foot)/ PRE-DRILLING (SHORING AREA 9 ) 3,963.000 3,963.000
LF 0.000 0.00
5.90000 3,963.000 23,381.70
1635 900-00007 Added Item (Each)/ FIELD OFFICE REPAIRS 1.000 1.000
EACH 0.000 0.00
4,040.00000 1.000 4,040.00
1640 900-00007 Added Item (Each)/ DENVER ITS WORK 2.000 2.000
EACH 0.000 0.00
8,225.00000 2.000 16,450.00
1645 900-00007 Added Item (Each)/ O-CELL LOAD TEST - PHASE II &Il 1.000 1.000
EACH 0.000 0.00
106,768.50000 1.000 106,768.50
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CAT NO0200 ROADWAY
1655 603-02300 38x24 Inch Reinforced Concrete Pipe Elliptical METRO 780.000 780.000
SEWER RE-DESIGN
LF 0.000 0.00
146.00000 780.000 113,880.00
1660 603-50012 12 Inch Plastic Pipe METRO SEWER RE-DESIGN 335.000 335.000
LF 0.000 0.00
96.00000 335.000 32,160.00
1665 604-30000 Manhole Slab Base (Special) MH SLAB BASE 1.000 1.000
(SPECIAL)(10)(5' DIA)
EACH 0.000 0.00
3,450.00000 1.000 3,450.00
1670 604-30000 Manhole Slab Base (Special) MH SLAB BASE 1.000 1.000
(SPECIAL)(20)(5' DIA) $5685.00
EACH 0.000 0.00
6,735.00000 1.000 6,735.00
1675 604-30000 Manhole Slab Base (Special) MH SLAB BASE (SPEC) (1074 0.000 0.000
DIA
) EACH 0.000 0.00
3,400.00000 0.000 0.00
1680 900-00007 Added Item (Each)/ CUTOFF WALL (DENVER STANDARD S-301) 3.000 3.000
EACH 0.000 0.00
1,485.00000 3.000 4,455.00
1685 900-00007 Added Item (Each)/ ENCASEMENT TYPE IIB (DENVER STANDARD 1.000 1.000
S-350]
) EACH 0.000 0.00
4,600.00000 1.000 4,600.00
1690 900-00007 Added Item (Each)/ SANITARY SEWER RECONNECTIONS 6.000 6.000
EACH 0.000 0.00
520.00000 6.000 3,120.00
1695 626-00100 Mobilization (without Autopay) JALISCO MOBILIZA TION 1.000 1.000
LS 0.000 0.00
20,562.24000 1.000 20,562.24
1700  626-00100 Mobilization (without Autopay) SCOTT CONTRACTIN G 1.000 1.000
LS 0.000 0.00
5,597.76000 1.000 5,597.76
1705 626-00100 Mobilization (without Autopay) BRANNAN SAND AND GRAVEL 1.000 1.000
LS 0.000 0.00
15,840.00000 1.000 15,840.00
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CAT NO0200 ROADWAY
1710 607-11581 Fence (Temporary) (Special) SAFETY FENCE & GATE AROUND 644.000 644.000
POND
LF 0.000 0.00
18.00000 644.000 11,592.00
1715 613-00408 4 Inch Electrical Conduit (Bored) EXCEL POWER S UPPLY 351.000 351.000
(PUMP HOUSE)
LF 0.000 0.00
21.00000 351.000 7,371.00
1720 900-00006 Added Item (Dollar)/ HMA Price Adj 10/12/10 172 0-01 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1725 900-00010 Added Item (Hour)/ CAISSON EXTRA WORK 14.750 14.750
HOUR 0.000 0.00
562.50000 14.750 8,296.88
1730  900-00014 Added Item (Lump Sum)/ Miscellaneous Concrete R emoval 1.000 1.000
LS 0.000 0.00
4,583.80000 1.000 4,583.80
1735 900-00014 Added Item (Lump Sum)/ Miscellaneous Removals, 1.000 1.000
Subcontractors
LS 0.000 0.00
14,500.00000 1.000 14,500.00
1740 900-00014 Added Item (Lump Sum)/ Pump Station Dewatering 1.000 1.000
LS 0.000 0.00
24,990.00000 1.000 24,990.00
1745  900-00010 Added Item (Hour)/ Subgrade Stabilization 21.500 21.500
HOUR 0.000 0.00
695.00000 21.500 14,942.50
1750 900-00014 Added Item (Lump Sum)/ Underdrain Materials 1.000 1.000
LS 0.000 0.00
5,494.94000 1.000 5,494.94
1755 900-00007 Added Item (Each)/ WB ALAMEDA TO SB KALAMATH 1.000 1.000
EACH 0.000 0.00
832.70000 1.000 832.70
1760 202-01130 Removal of Guardrail Type 3 ADDED ITEM FOR RAMP 4 25.000 25.000
CONST.
LF 0.000 0.00
5.00000 25.000 125.00
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CAT NO0200 ROADWAY
1765 606-99999 Guardrail Type 7 (Precast) ADDED ITEM FOR RAMP 4 CONST. 760.000 760.000
LF 0.000 0.00
55.25000 760.000 41,990.00
1770  900-00014 Added Item (Lump Sum)/ RECOMMENDED COMPENSATION AREAS 1.000 1.000
3,4,8 AND 9
LS 0.000 0.00
107,992.58000 1.000 107,992.58
1775 202-00210 Rem Conc Pavement REMOVAL OF CONCRETE PAVEMENT [-25 16,335.000 16,335.000
SY 0.000 0.00
14.25000 16,335.000 232,773.75
1800 900-00006 Added Item (Dollar)/ OVER WEIGHT TRUCKS ABC (CL ASS 6) -12,964.000 -12,964.000
COST ADJUSTMENT PER 105.17
DOL 0.000 0.00
1.00000 -12,964.000 -12,964.00
1810 900-00022 Added Item (Square Yard)/ GEOTEXTILE (MIRAFI RS 580i) 3,000.000 3,000.000
SY 0.000 0.00
10.12000 3,000.000 30,360.00
1815 900-00022 Added Item (Square Yard)/ INCLUDES RECYCLED CON CRETE, 3,979.000 3,979.000
SHALE REMOVAL AND MIRAFI 180N
SY 0.000 0.00
8.77000 3,979.000 34,895.83
1820 203-00100 Muck Excav CBC STABILIZATION 281.000 281.000
CY 0.000 0.00
16.50000 281.000 4,636.50
1825 506-00224 Riprap (24 In) STABILIZATION AT THE CBC OUTFALL 230.000 230.000
CY 0.000 0.00
68.00000 230.000 15,640.00
1830 412-16000 Cleaning + Sealing Joints BEHIND BARRIER AT FAS CIA WALL 2,783.000 2,783.000
LF 0.000 0.00
2.40000 2,783.000 6,679.20
1835 900-00014 Added Item (Lump Sum)/ CHAINLINK & BRIDGERAIL T IE INS 2.000 1.000
LS 0.000 0.00
980.00000 1.000 980.00
1840 612-00060 Reflector (Median Barrier) REFLECTOR (MEDIAN BA RRIER) 35.000 35.000
EACH 0.000 0.00
24.50000 35.000 857.50
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CAT NO0200 ROADWAY

1845  900-00006 Added Item (Dollar)/ ENGINEERING OF RAMP 4 1.000 1.000
DOL 0.000 0.00
20,799.95000 1.000 20,799.95
1850 900-00006 Added Item (Dollar)/ LOCKS FOR PUMP STATION 1.000 1.000
DOL 0.000 0.00
519.23000 1.000 519.23
1855 900-00010 Added Item (Hour)/ MICRO-MILLING ASPHALT PAVEME NT 12.000 12.000
HOUR 0.000 0.00
742.50000 12.000 8,910.00
1860 626-00100 Mobilization (w/o Autopay) MOBILIZE SPECIALIZED 2.000 2.000
EQUIPMENT
LS 0.000 0.00
880.00000 2.000 1,760.00
1865 900-00014 Added Item (Lump Sum)/ WATERTIGHT SEALANT FOR S HORING 1.000 1.000
LS 0.000 0.00
164,078.83000 1.000 164,078.83
1870 630-00005 Uniformed Traf Ctrl (Vehicle) TRAFFIC CONTROL V EHICLE 2,000.000 1,800.000
HOUR 200.000 3,126.00
15.63000 2,000.000 31,260.00
1875 900-00024 Added Item (Ton)/ HMA (GR S)(64-22)(LEVELING) 1,250.190 1,250.190
TON 0.000 0.00
50.10000 1,250.190 62,634.52
1880  900-00007 Added Item (Each)/ INSTALL CAMERA 1.000 1.000
EACH 0.000 0.00
2,299.24000 1.000 2,299.24
1885 202-00842 Rem Mast Arm 1.000 1.000
EACH 0.000 0.00
549.00000 1.000 549.00
1890 202-00888 Rem Video Detect Sys 1.000 1.000
EACH 0.000 0.00
116.00000 1.000 116.00
1895 202-00831 Rem Traf Sig Head 3.000 3.000
EACH 0.000 0.00

62.00000 3.000 186.00
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CAT NO0200 ROADWAY

1900 614-81170 Sig-Light Pole Steel (1-70 Ft) FURNISH & INSTAL L 1.000 1.000
EACH 0.000 0.00
18,823.00000 1.000 18,823.00
1905 210-00473 Res TV Cameras RESET CAMERA DETECTION 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
1910 210-00831 Res Traf Sig Head 3.000 3.000
EACH 0.000 0.00
168.00000 3.000 504.00
1915 210-00866 Res Fire Preempt Unit+Timer RESET OPTICOM 1.000 1.000
EACH 0.000 0.00
283.00000 1.000 283.00
1920 403-00800 Emerg Pothole Rep 10.000 7.340
TON 2.660 659.68
248.00000 10.000 2,480.00
1925 202-00300 *Removal Of Building(s) 1197 W. ALAMEDA AVENUE 1.000 1.000
LS 0.000 0.00
42,446.96000 1.000 42,446.96
1930 900-00014 Added Item (Lump Sum)/ MOVE OFFICES 1.000 0.000
LS 0.000 0.00
1,386.53000 0.000 0.00
1935  900-00007 Added Item (Each)/ EXPEDITE ORDER, MOBILIZATION , AND 1.000 1.000
BONDING
EACH 0.000 0.00
1,164.00000 1.000 1,164.00
1940 605-00060 6 In PP Underdrain TRENCH DRAIN - EAST WALL 260.000 260.000
LF 0.000 0.00
29.10000 260.000 7,566.00
1945 613-00306 3 In Elec Cond (Bored) RELOCATE XCEL POWER - WE ST OF 465.000 465.000
1-25
LF 0.000 0.00

22.00000 465.000 10,230.00
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CAT NO0200 ROADWAY
1950 900-00007 Added Item (Each)/ RESET METER PEDESTAL 1.000 0.000
EACH 0.000 0.00
495.00000 0.000 0.00

CAT NOO0300

1245  202-00400

1250 202-00410

1255  206-00000

1260 206-00010

1265 206-00100

1270  206-00200

1275 206-01781

1280 206-01782

1285 403-09221

Structure F-16-XU Bridge

*Removal of Bridge

*Removal of Mat From Bridge

*Structure Excavation

*Structure Excavation (Special)

*Structure Backfill (Class 1)

*Structure Backfill (Class 2)

*Shoring (Area 1)

*Shoring (Area 2)

*Stone Matrix Asphalt (Fibers)(Asphalt)

CAT0200
1.000
EACH
270,000.00000
1,076.000
SY
5.10000
2,261.000
CY
7.35000
690.000
CY
8.40000
441.000
CY
15.00000
558.000
CY
7.35000
1.000
LS
34,000.00000
1.000
LS
72,000.00000
527.320
TON

86.00000

CURRENT AMT $ 17,374,592.09

1.000
0.000
1.000

1,076.000
0.000
1,076.000

2,261.000
0.000
2,261.000

690.000
0.000
690.000

441.000
0.000
441.000

558.000
0.000
558.000

1.000
0.000
1.000

1.000
0.000
1.000

527.320
0.000
527.320

758,122.96 $ 15,708,372.66

0.00
270,000.00

0.00
5,487.60

0.00
16,618.35

0.00
5,796.00

0.00
6,615.00

0.00
4,101.30

0.00
34,000.00

0.00
72,000.00

0.00
45,349.52
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CAT NOO0300  Structure F-16-XU Bridge
1290 503-00048 *Drilled Caisson (48 Inch) 2,997.000 2,997.000
LF 0.000 0.00
155.00000 2,997.000 464,535.00
1295 503-00060 *Drilled Caisson (60 Inch) 198.000 198.000
LF 0.000 0.00
330.00000 198.000 65,340.00
1300 503-00536 *Jet Grouted Shaft (36 Inch) 949.000 949.000
LF 0.000 0.00
98.00000 949.000 93,002.00
1305 509-00001 Structural Steel (Galvanized) 5,345.000 5,345.000
LB 0.000 0.00
4.85000 5,345.000 25,923.25
1310 512-00101 Bearing Device (Type I) 67.000 67.000
EACH 0.000 0.00
475.00000 67.000 31,825.00
1310 MATERIAL ALLOWANCE Bearings 0.000
EACH 0.000 0.00
323.00000 0.000 0.00
1310 MATERIAL ALLOWANCE Bearings Type 1 0.000
EACH 0.000 0.00
323.00000 0.000 0.00
1315 514-00201 *Pedestrian Railing (Steel)(Special) 481.000 481.000
LF 0.000 0.00
212.00000 481.000 101,972.00
1315 MATERIAL ALLOWANCE Railing 0.000
LF 0.000 0.00
171.00000 0.000 0.00
1320 515-00120 *Waterproofing (Membrane) 2,850.000 2,850.000
SY 0.000 0.00
12.25000 2,850.000 34,912.50
1325 518-01004 Bridge Expansion Device (0-4 Inch) 362.000 362.000
LF 0.000 0.00
225.00000 362.000 81,450.00
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CAT NOO0300  Structure F-16-XU Bridge

1330 601-03040 *Concrete Class D (Bridge) 2,156.000 2,156.000
CY 0.000 0.00
350.00000 2,156.000 754,600.00
1330 MATERIAL ALLOWANCE Steel Deck Panels 0.000
CY 0.000 0.00
2.17625 0.000 0.00
1335 601-40302 *Structural Concrete Coating (Anti-Graffiti) 48,421.000 48,421.000
SF 0.000 0.00
0.85000 48,421.000 41,157.85
1340  601-40400 *Structural Concrete Stain 5,380.000 5,380.000
SY 0.000 0.00
7.15000 5,380.000 38,467.00
1345  602-00020 *Reinforcing Steel (Epoxy Coated) 354,308.000 354,308.000
LB 0.000 0.00
0.57000 354,308.000 201,955.56
1350 605-00060 6 Inch Perforated Pipe Underdrain 367.000 367.000
LF 0.000 0.00
14.00000 367.000 5,138.00
1355  606-11005 *Bridge Rail Type 10 (Special) 478.000 478.000
LF 0.000 0.00
148.00000 478.000 70,744.00
1360 613-00300 *3 Inch Electrical Conduit 1,224.000 1,224.000
LF 0.000 0.00
11.50000 1,224.000 14,076.00
1365 613-01400 *4 Inch Electrical Conduit (Plastic) 494.000 494.000
LF 0.000 0.00
11.55000 494.000 5,705.70
1370 613-01600 *6 Inch Electrical Conduit (Plastic) 988.000 988.000
LF 0.000 0.00
12.60000 988.000 12,448.80
1375 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 30,095.000 30,095.000
SF 0.000 0.00

44.50000 30,095.000 1,339,227.50
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CAT NOO0300  Structure F-16-XU Bridge
1375 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
34.19998 0.000 0.00
1375 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
30.15328 0.000 0.00
1375 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
30.15328 0.000 0.00
1375 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
29.07077 0.000 0.00
1375 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
29.07080 0.000 0.00
CAT0300 CURRENT AMT $  3,842,447.93 0.00 $ 3,842,447.93
CAT NOO0301  Structure F-16-XT Culvert
1380 202-00002 *Removal of Structure (Special) 3.000 3.000
EACH 0.000 0.00
2,625.00000 3.000 7,875.00
1385 202-00900 *Removal of Concrete Footing 5.000 5.000
EACH 0.000 0.00
1,040.00000 5.000 5,200.00
1390 206-00010 *Structure Excavation (Special) 14,755.000 14,755.000
CcYy 0.000 0.00
8.40000 14,755.000 123,942.00
1395 206-00050 *Structure Backfill (Special) 224.000 224.000
CcYy 0.000 0.00
10.50000 224.000 2,352.00
1400 206-00100 *Structure Backfill (Class 1) 4,670.000 4,670.000
cYy 0.000 0.00
15.00000 4,670.000 70,050.00
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CAT NOO0301  Structure F-16-XT Culvert
1405 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
320,000.00000 1.000 320,000.00
1410 514-00000 *Pipe Railing 187.000 187.000
LF 0.000 0.00
64.00000 187.000 11,968.00
1410 MATERIAL ALLOWANCE Railing 0.000
LF 0.000 0.00
42.00000 0.000 0.00
1415 601-03030 Concrete Class D (Box Culvert) 3,590.000 3,560.000
cY 30.000 9,000.00
300.00000 3,590.000 1,077,000.00
1420 602-00000 *Reinforcing Steel 538,160.000 538,160.000
LB 0.000 0.00
0.46000 538,160.000 247,553.60
1425  602-00020 *Reinforcing Steel (Epoxy Coated) 247,680.000 247,680.000
LB 0.000 0.00
0.57000 247,680.000 141,177.60
CAT0301 CURRENT AMT $ 2,007,118.20 9,000.00 $ 2,007,118.20
CAT NOO0302 Pump Station
1430 202-00000 *Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
38,000.00000 1.000 38,000.00
1435 206-01786 *Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
5,100.00000 1.000 5,100.00
1440 622-00720 *Pump Station 1.000 1.000
LS 0.000 0.00
450,000.00000 1.000 450,000.00
1445 622-10200 *Sump Pump (SPECIAL)(12 INCH SUBMERSIBLE) 4.000 4.000
EACH 0.000 0.00
48,000.00000 4.000 192,000.00
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CAT NOO0302 Pump Station

1445 MATERIAL ALLOWANCE (Special) (12 inch Submersib le) 0.000
EACH 0.000 0.00
27,327.07000 0.000 0.00
1450 622-10200 *Sump Pump (SPECIAL)(6 INCH SUBMERSIBLE) 2.000 2.000
EACH 0.000 0.00
14,800.00000 2.000 29,600.00
1450 MATERIAL ALLOWANCE (Special) (6 Inch Submerible ) 0.000
EACH 0.000 0.00
9,662.50000 0.000 0.00
1455  670-00000 *Electrical Systems 1.660 1.660
LS 0.000 0.00
205,000.00000 1.660 340,300.00
1455 MATERIAL ALLOWANCE Electrical Syst 0.000
LS 0.000 0.00
16,825.30000 0.000 0.00
CAT 0302 CURRENT AMT $ 1,055,000.00 $ 0.00 $ 1,055,000.00
CAT NOO0303  Wall Structures
1460 202-00495 Removal of Portions of Present Structure 1.000 1.000
LS 0.000 0.00
21,400.00000 1.000 21,400.00
1465 206-00000 *Structure Excavation 457.000 457.000
cY 0.000 0.00
7.35000 457.000 3,358.95
1470 206-00065 Structure Backfill (Flow-Fill) 345.000 345.000
cY 0.000 0.00
62.00000 345.000 21,390.00
1475 206-00100 *Structure Backfill (Class 1) 306.000 306.000
cY 0.000 0.00
15.00000 306.000 4,590.00
1480 206-00200 *Structure Backfill (Class 2) 404.000 404.000
cY 0.000 0.00

7.35000 404.000 2,969.40
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CAT NOO0303  Wall Structures
1485 206-00510 *Filter Material (Class A) 19.000 19.000
CcYy 0.000 0.00
52.50000 19.000 997.50
1490 206-01785 *Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
32,000.00000 1.000 32,000.00
1495 206-01787 *Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
32,000.00000 1.000 32,000.00
1500 503-00042 *Drilled Caisson (42 Inch) 8,204.000 8,204.000
LF 0.000 0.00
145.00000 8,204.000 1,189,580.00
1505 503-00048 *Drilled Caisson (48 Inch) 2,281.000 2,281.000
LF 0.000 0.00
155.00000 2,281.000 353,555.00
1510 503-00536 *Jet Grouted Shaft (36 Inch) 6,265.000 6,265.000
LF 0.000 0.00
98.00000 6,265.000 613,970.00
1515 504-06100 *Ground Nailed Wall 18,792.000 18,792.000
SF 0.000 0.00
35.00000 18,792.000 657,720.00
1520 507-00000 Concrete Slope and Ditch Paving 71.800 71.800
CcYy 0.000 0.00
380.00000 71.800 27,284.00
1525 514-00201 *Pedestrian Railing (Steel)(Special) 34.000 34.000
LF 0.000 0.00
212.00000 34.000 7,208.00
1525 MATERIAL ALLOWANCE Railing 3.000
LF 0.000 0.00
171.00000 3.000 513.00
1530 601-03050 Concrete Class D (Wall) 2,211.000 2,211.000
CcYy 0.000 0.00
414.00000 2,211.000 915,354.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303  Wall Structures
1535 601-40302 *Structural Concrete Coating (Anti-Graffiti) 46,341.000 46,341.000
SF 0.000 0.00
0.85000 46,341.000 39,389.85
1540  601-40400 *Structural Concrete Stain 5,154.000 5,154.000
SY 0.000 0.00
7.15000 5,154.000 36,851.10
1545  602-00020 *Reinforcing Steel (Epoxy Coated) 138,750.000 138,750.000
LB 0.000 0.00
0.57000 138,750.000 79,087.50
1550  605-00060 6 Inch Perforated Pipe Underdrain 2,466.000 2,466.000
LF 0.000 0.00
14.00000 2,466.000 34,524.00
1555  605-83000 Geocomposite Drain 1,492.000 1,492.000
SY 0.000 0.00
15.50000 1,492.000 23,126.00
1560 605-84000  Subsurface Drain Outlet 48.000 48.000
LF 0.000 0.00
11.00000 48.000 528.00
1565 606-11005 *Bridge Rail Type 10 (Special) 37.000 37.000
LF 0.000 0.00
148.00000 37.000 5,476.00
1570 607-53148 *Fence Chain Link (48 Inch) 2,439.000 2,439.000
LF 0.000 0.00
30.25000 2,439.000 73,779.75
1570 MATERIAL ALLOWANCE Fence Materials 0.000
LF 0.000 0.00
3.57922 0.000 0.00
1570 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
3.77778 0.000 0.00
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PCN: 17170-BID ESTIMATE RUN 08/08/2012
PROJECT: ES6 C010-101 ESTIMATE NO: 0029 08:56:10
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303  Wall Structures
1575  609-24000 Gutter Type 2 (Special) 712.000 712.000
LF 0.000 0.00
14.50000 712.000 10,324.00

CAT NO0400

1580 620-00005

1585 620-00012

1590 620-00020

Construction Engineering

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CAT0303 CURRENT AMT $  4,186,463.05

1.000
EACH
48,500.00000

1.000
EACH
41,200.00000

2.000
EACH
2,365.00000

CAT 0400 CURRENT AMT $

1.000
0.000
1.000

1.000
0.000
1.000

2.000
0.000
2.000

PROJECT TOTAL CURRENT AMT $ 28,560,051.27

0.00 $ 4,186,976.05

0.00
48,500.00

0.00
41,200.00

0.00
4,730.00

94,430.00 $

0.00 $ 94,430.00

767,122.96 $26,894,344.84



